
ADA TRANSITION PLAN SUMMARY

COUNTY FACILITIES

April 26, 2011

Bldg.# Description/Location

 Facility Estimate 

(per the Plan 

dated 

11/12/2003) 

 Updated 

Estimates 
Amt. Spent

Balance 

to 

Complete

 Estimate/Actual

Variance 
% Completed                   Comments

2 Veterans Memorial Building, 14470 Highway 128, Boonville  $                    9,687 23,242$         -$           (13,555)$                   100% Ramp complete; RR remodel complete

6 Animal Control Facility, 19701 Summers Lane, Fort Bragg

 $                    1,017  $                -   -$               -$           1,017$                      100%

Parking; doors; sidewalk; signage.  Facility 

is closed, therefore no upgrades will occur 

7 Avila Coastal Center, 790 South Franklin Street, Fort Bragg

 $                  58,135 -$               58,135$      -$                          0%

Parking; entrance doors to EH/PB; main 

entrance to MH; sidewalks; curb ramp; 

lobby doors/drinking fountains; counter; 

conf rm assistive listening; signage; ada 

upgrades throughout offices & restrooms

8 Library, 499 East Laurel Street, Fort Bragg

 $                  18,317 29,714$         -$           (11,397)$                   100%

Curb ramp; main entrance; counter/card 

catalog; signage; restrooms

10 Justice Center, 700 South Franklin Street, Fort Bragg

 $                  37,285 -$               37,285$      -$                          0%

Parking; ramp; main entrance; lobby; 

restrooms; offices; holding cells; courtroom

11 Veterans Memorial Building, 360 Harrison Street, Fort Bragg

 $                    9,360 23,166$         -$           (13,806)$                   100%

Ramp; sidewalk; signage; parking; lobby; 

restrooms; assembly hall

13 Veterans Memorial Building, 110 Feliz Creek Road, Hopland

 $                  25,935 -$               25,935$      -$                          0%

Entrance; ramps; parking; signage; lobby; 

conf room; kitchen; restrooms; assembly 

room; hallway

16 Airport Terminal/Office, 43001 Airport Road, Little River

 $                    6,675 -$               6,675$       -$                          0%

Entrance; parking; outdoor seating; lounge; 

restrooms 

17 Airport Wood Hangar, 43001 Airport Road, Little River  $                       175 -$               175$          -$                          0% Parking; door hardware

20 Veterans Memorial Building, 24000 South Highway 1, Point 

Arena
 $                  24,715 27,961$         -$           (3,246)$                     100% Front doors complete; RR remodel

21 Library, 390 East Commercial Street, Willits  $                  13,950  $         55,000 

-$               55,000$      (41,050)$                   0%

Parking; sidewalks; entrance; vestibule; 

restrooms; kitchenette; computer tables; 

checkout counter

22 Museum, 400 East Commercial Street, Willits  $                  10,272 11,182$         -$           (910)$                        100% New addition

24 Public Health Office, 120 West Fir Street, Fort Bragg  $                  18,110 43,617$         -$           (25,507)$                   100% Remodel complete

25 Veterans Memorial Building, 189 North Main Street, Willits

 $                  75,620 45,380$         30,240$      -$                          60%

Parking; fence gate; ramp; stairs; entrance; 

cafeteria; lobby; dining room; restrooms 

(complete); corridor; kitchen; assembly 

room; office

26 Human Resources, 579 Low Gap Road, Ukiah  $                  51,523 54,158$         -$           (2,635)$                     100% Remodel complete

**28 Administration Building (inc MH), 501 Low Gap Road, Ukiah  $                  18,148  $         45,000 18,148$         26,852$      (26,852)$                   0% Restrooms & signage

29 Library, 105 North Main Street, Ukiah  $                  66,820 26,927$         -$           39,893$                    100% Remodel complete

31 Courthouse Annex, 175 South School Street, Ukiah  $                  28,440 40,485$         40,000$      (52,045)$                   43% Need restroom remodel

32 General Services/Fleet Maintenance, 841 Low Gap Road, 

Ukiah  $                  14,630 23,181$         -$           (8,551)$                     100% Completed
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33 Juvenile Hall, 585 Low Gap Road, Ukiah

 $                  20,315 -$               20,315$      -$                          0%

Entrance; walkway; parking; lobby; 

restrooms; hallway; conf room; living units; 

showers; accessible cell; classrooms

34 EOC Modular, 559 Low Gap Road, Ukiah  $                  18,250 2,000$           16,250$      -$                          21% Need ramp

35 Mental Health Business Services, 880 North Bush Street, Ukiah

 $                  18,015 -$               18,015$      -$                          0%

Entrance; parking; offices; lobby; conf 

room; staff lounge; restrooms

36 Various Offices, 890 North Bush Street, Ukiah  $                  41,019 42,552$         -$           (1,533)$                     100% Remodel 

37 Public Works Center, 340 Lake Mendocino Drive, Ukiah  $                  24,892 68,672$         -$           (43,780)$                   100% Restroom remodel 

38 Sheriff’s Admin/Juvenile Probation, 589 Low Gap Road, Ukiah

 $                  81,481 27,085$         54,396$      -$                          52%

Parking; ramp (complete); stairs; meeting 

room; corridors; restrooms; waiting rooms; 

reception; offices

39 Detention Facility/Jail Admin., 951 Low Gap Road, Ukiah

 $                  18,145 9,073$           9,072$       -$                          50%

Ramp (complete); parking; public 

registration; visitation waiting room; 

restrooms; 

40 Veterans Memorial Building, 293 Seminary Avenue, Ukiah  $                  30,155 107,642$       -$           (77,487)$                   100% Remodel complete

43 Maximum Security Detention, 931 Low Gap Road, Ukiah  $                  35,410 34,281$         -$           1,129$                      100% Remodel complete

44 Justice Center, 125 East Commercial Street, Willits  $                  27,313 27,941$         -$           (628)$                        100% Remodel complete

45 Adult Detention Facility #2, 975 Low Gap Road, Ukiah

 $                  46,225 -$               46,225$      -$                          0%

Holding, detox, safety, med-observation 

cells; wing one; wing two; wing three; wing 

four

47 Jail Kitchen/Laundry, 951 Low Gap Road, Ukiah  $                    2,525 -$               2,525$       -$                          0% Kitchen; laundry room; restroom

48 Sheriff’s/Jail Programs, 951 Low Gap Road, Ukiah  $                       540 -$               540$          -$                          0% Classroom; restrooms

50 Mental Health Modular, 880 North Bush Street, Ukiah  $                    7,163 2,100$           -$           5,063$                      100% Access

55 Child Support Services, 107 South State Street, Ukiah  $                    7,432 27,805$         -$           (20,373)$                   100% Remodel complete

333 Probation, 280 East Standley Street, Ukiah

 $                  33,404 5,578$           27,826$      -$                          10%

Parking; entrances; restrooms; offices; 

lobby; corridor; staff lounge; back entry

364 Public Defender, 189/199 S. School St. & W. Church St., Ukiah

 $                  10,320 -$               10,320$      -$                          0%

Stairs; parking; entrance; reception; 

restrooms; elevator vestibule; offices
721,890$       485,781$    (296,253)$                 54%

Total Estimate Approved by the Board (in ADA Plan): 911,418$                 

Projects Completed To Date: 721,890$                 

Balance Remaining According to ADA Estimates: 189,528$        

Remaining ADA Projects: 485,781$                 

Exceeded ADA Plan Estimates to Date: (296,253)$       
Total Estimated Costs for All ADA: 1,207,671$              

Total ADA Projects: 35                           
ADA Projects 100% Completed: 16                           

Average % Completed: 54%
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